WG

Lower WILLAMETTE GROUP

September 14, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for August 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN AUGUST 2011

e On August 3, 2011 LWG provided a list of questions on EPA’s RALs and alternatives comments
to discuss during the August 5, 2011 technical meeting.

e On August 5, 2011 LWG provided a request for clarification as to which of EPA’s FS key
elements comments are directive.

e Atechnical meeting to discuss EPA’s RALS and alternatives comments was held on August 5,
2011.

e On August 6, 2011 LWG provided to EPA GIS files for figures of the LWG proposed alternatives
presented during the August 5, 2011 technical meeting.
A meeting with the LWG Senior Managers and EPA was held on August 8, 2011.

e A technical meeting to discuss EPA’s directed RALSs and alternatives was held on August 10,
2011.

e LWG provided a response to EPA’s August 11, 2011 letter on the alternatives to be evaluated in
the draft FS on August 23, 2011.

e LWG provided Portland Harbor groundwater plume GIS files to DEQ on August 30, 2011.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

e LWG provided the Draft Final Remedial Investigation to EPA on August 29, 2011.
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Comments/Documents Provided by EPA

e On August 10, 2011, EPA provided draft EPA alternatives with PRGs for discussion during the
August 10, 2011 meeting with the LWG. During the meeting, Kristine Koch identified that some
of the RAL values in EPA’s table were incorrect.

e On August 11, 2011, EPA provided directed comments on the FS Key Elements Check In
regarding development of alternatives.

e On August 12, 2011 EPA provided clarification as to which of the previous directed comments
have been superseded by the directives included in EPA’s August 11, 2011 letter, and provided
an extension of the deadline to invoke dispute resolution for all directed comments until August
25, 2011.

e On August 24, 2011, EPA requested electronic versions (i.e.,Word and Excel files), of the Round
3B Fish and Collocated Surface Sediment Field Sampling Plan (Integral 2007b) and the Round 2
QAPP Addendum 9 (Integral 2007a).

e On August 25, 2011 EPA provided a response to the LWG’s August 23, 2011 letter which
responded to EPA’s direction on the alternatives and RALS to be evaluated in the draft FS. Later
that day, EPA provided a revised response, which corrected a date and provided clarification
regarding the LWG’s acceptance of the EPA directives contingent on EPA’s consideration of a
schedule extension.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

The LWG continued to receive directed comments from EPA on the June 21 and 22, 2011 FS Key
Elements Check In during the first half of the month of August. The current project schedule had
accommodated only two weeks for EPA to review and comment on the FS Key Elements. In a letter to
the LWG dated August 25, 2011, EPA provided approval of the comment resolutions and acknowledged
that additional time will be necessary to complete the draft FS and instructed the LWG to generate and
submit a formal schedule extension request. The LWG request for a project schedule change will likely
be submitted in early September.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for September, October, November, and December
2011 includes the following:

e November 15, 2011: Submittal of the Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Draft Final RI 08/29/2011 | Submitted 08/29/2011 10/29/2011
Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date

Round 1

Compilation of November 2007 Submitted to EPA and DEQ

Information for 11/21/2007. Need written response

Sources Between RM from DEQ and EPA that upland

11 and 11.6 East sources are under investigation

Bank of Portland consistent with the Road to the

Harbor ROD.

Round 2 Biota

Revised Round 2 11/23/2005 Submitted 11/23/2005; approved 12/8/2005

QAPP Addendum 6: with conditions on 12/6/2005; a final

Sampling of Benthic QAPP addendum is required

Invertebrate Tissue

Final Round 2 QAPP | TBD On 2/9/2006, the LWG submitted a

Addendum 6: response to EPA's comments on the

Sampling of Benthic 11/23/2005 version of the QAPP

Invertebrate Tissue addendum. The LWG has not heard
back from EPA on that response.
The LWG believes that a final
QAPP in not required. Need EPA
agreement that this final QAPP is
not required.

Hydro/Sed Modeling

Phase 2 May 2009 Submitted 5/7/2009; EPA comments

Hydrodynamic Re- received 7/22/2009

calibration Report

Groundwater Pathway

Draft Round 2 4/22/2005 Submitted 4/22/2005; EPA

Groundwater comments received 6/3/2005

Pathway Assessment

Sampling and

Analysis Plan

Round 2 TBD Outstanding issues to be addressed

Groundwater in GW Appendix to Draft RI Report.

Pathway Assessment

Sampling and

Analysis Plan -

Response to EPA

Comments

AQ11-10
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Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date

Revised Round 2 TBD Outstanding issues to be addressed

Groundwater in GW Appendix to Draft RI Report.

Pathway Assessment

Sampling and

Analysis Plan

(including Appendix

A - Site Summaries

and Appendix B -

Pilot Study Data

Report)

Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA

Sampling of comments received 6/10/2005

Shoreline Seeps at

Human Use Beaches

Revised Round 2 FSP | No longer needed | The only seep determined to pose a

for Sampling of potentially complete exposure

Shoreline Seeps at pathway is discharge from Outfall

Human Use Beaches 22B. The existing data from Outfall
22B include the upland COIs and
meet the data quality requirements
for risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore, this
FSP is no longer needed.

Revised Round 2 3/27/2006 Redline version submitted 4/28/2006

Groundwater 3/27/2006; EPA needs to provide

Pathway Assessment final approval of this FSP. This

SAP Attachment 2: revised FSP was prepared and

Transition Zone submitted after the associated field

Water FSP work was completed.

Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional

Groundwater approval of proposed changes to the

Pathway Assessment QAPP addendum received from

SAP Attachment 3: EPA on 9/30/2005. EPA needs to

Supplement to QAPP provide final approval of this QAPP.

Addendum 3 Approval to conduct sampling was
provided by EPA on 9/30/2005.

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to

Zone Water FSP
Addendum 1
Sampling Plans for
ExxonMobil,
Siltronic, Gasco, and
Arkema

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 9/30/2005. This
revised FSP was prepared and
submitted after the associated field
work was completed.
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Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to

Zone Water FSP provide final approval of this FSP.

Addendum 2 Approval to conduct sampling was
provided by EPA on 10/13/2005.
This revised FSP was prepared and
submitted after the associated field
work was completed.

Natural Attenuation

Step 2 Natural No longer needed

Attenuation

Evaluation Report

Tech Memos

Revised TRV 10/23/2004 Submitted; EPA comments received

Selection TM 3/18/2005. On 6/10/2005, EPA
directed the LWG to submit the final
TRYV Selection TM with the PRE.
The final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 Submitted; EPA comments received

Preliminary Risk 3/4/2005. On 6/10/2005, EPA

Evaluation directed the LWG to submit the final

Approach TM PRE approach TM with the PRE.
The final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive 6/27/2004 Submitted; EPA comments received

ERA Approach TM 10/1/2004

Revised TBD In a 1/11/2006 meeting with EPA,

Comprehensive the LWG proposed deleting this

ERA Approach TM deliverable. The LWG has not heard
back from EPA on this proposal.
Need EPA agreement that this
deliverable is no longer needed.

Process for 1/20/2005 Submitted; EPA comments received | 3/21/2005

Derivation of PRGs 6/30/2006; a revised tech memo is

™ not required.

Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments | 5/2/2006

Determining received 6/5/2006; revised tech

Background for the memo required.

Portland Harbor

Superfund Site

AQ11-10
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Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date
Revised Approach to | 7/20/2006 The revised approach to determining
Determining background for the Portland Harbor
Background for the Superfund Site will be provided in
Portland Harbor the Draft RI Report
Superfund Site
Process for The approach for Delineating the
Delineating the Extent of Contamination Upstream
Extent of and Downstream of the ISA will be
Contamination provided in the Draft RI Report
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 In a 1/11/2006 meeting with EPA,
Interim Deliverable the LWG proposed deleting this

deliverable. The LWG has not heard

back from EPA on this proposal.

Need EPA agreement that this

deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological 9/9/2005 Submitted 9/9/2005; EPA comments | 11/8/2005
Preliminary Risk received 4/28/2006, a revised PRE is
Evaluation (PRE) not required
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA 5/16/2006
Assessment comments received 7/6/2006
Interpretation Report
Food Web Modeling | 11/4/2005 Submitted 11/4/2005; EPA 1/3/2006
Report: Evaluating comments received 3/10/2006
Trophic Trace and
the Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive EPA | 7/9/2006
Water Screening comments received 9/15/2006, and a
Levels correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of | October 2007 Submitted 10/31/2007. EPA Jan-08

Treatability Studies

comments received 2/15/08. A
revised deliverable is not required,
EPA comments indicated that they
should be addressed in the FS.
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Round 3B (FS) Side- | September 2008 Submitted 5/18/2009
scan Sonar Data
Report
Treatment Early May 2009 Submitted 6/5/2009; EPA comments | 7/6/2009
Technologies received 7/9/2009
Screening Table
Screening of Mid May 2009 Submitted 6/18/2009; EPA 7/2/2009
Disposal Facilities comments received 7/10/2009
for the Feasibility
Study Memorandum
Early Preliminary Late March 2009 | Submitted 3/27/2009
Remediation Goals
(PRGs)
Benthic Toxicity September 2010 Submitted 9/07/2010

AOPCs Check In

Materials
Treatment _ Submitted 03/15/2011; EPA
Technology comments received 4/27/2011

Evaluation Tools
Memo

Draft Mitigation ~ Submitted 03/15/2011; EPA
Determination comments received 4/27/2011
Approach for Use in

the FS Tools Memo

Draft Feasibility _ Submitted 03/15/2011; EPA

Study Costing
Approach Tools

comments received 4/27/2011

Memo
Drafft ldentification _ Submitted 03/16/2011; EPA
of "COCs" and comments received 4/27/2011

Contaminant
Mobility Evaluation
Criteria For the
Draft FS Tools Memo

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA
comments received 4/27/2011

Alternatives
Screening Materials

Submitted 04/06/2011

Draft FS Key
Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
General Field/Data/RI Reporting
Validated Analytical | 90 days following
Results completion of
each sampling
activity
Comprehensive 2/21/2007 Submitted 2/21/2007. EPA
Round 2 Site comments on Sections 1-9 and
Characterization Appendices A, B, C, D, F, and G
Summary and Data received 1/15/08; comments on
Gaps Analysis Section 10 received 3/20/08;
Report comments on Section 11 received
5/16/08; comments on Appendix E
received 8/8/08. This document was
never intended to be revised or
approved by EPA; comments will be
addressed in the Draft RI Report.
Draft Sediment August 2009 Submitted 8/11/2009 EPA comments not
Mobility Testing anticipated
Data Report
Draft Baseline Early September Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 Preliminary EPA comments
Assessment Report received 12/23/09.
EPA comments received
07/16/2010.
EPA benthic approach comments
received 09/27/2010.
Draft Baseline Late September Submitted 9/23/2009 11/23/2009
Human Health Risk | 2009 Preliminary EPA comments
Assessment Report received 12/23/09.
EPA comments received
07/16/2010.
Draft Remedial Late October Submitted 10/27/2009 12/27/2009
Investigation 2009 EPA comments received 07/16/2010
Report
Benthic Toxicity Mid November Submitted 11/13/2009 01/13/2009
Reanalysis Technical | 2009 EPA benthic approach comments
Memorandum received 09/27/2010.
Supporting November Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for Draft
Benthic BERA
Draft Final BHHRA | 5/2/2011 Submitted 05/02/2011 7/2/2011
Draft Final BERA 7/5/2011 Submitted 07/01/2011 9/1/2011
AQ11-10
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 Submitted 08/29/2011 10/29/2011
Remedial
Investigation
Report
STORMWATER
Stormwater Loading 2/1/2009 Submitted 2/18/2009; EPA
Check-in Materials comments received 5/6/2009
Revised Stormwater April Submitted 04/30/2010; EPA 6/30/2010
Loading Calculation | 2010 comments received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA 3/31/2011
Loading Calculation comments received 03/02/2011
Methods Revised Report Submitted
04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments
Sampling Plan: received 7/25/07. Superseded by the
Sediment Sampling 11/5/2007 R3B Comprehensive
and Benthic Toxicity Sediment & Bioassay Testing FSP.
Testing
Upriver and Submitted 5/25/2007; EPA
Multnomah Channel comments received 10/11/07.
Sediment Evaluation Superseded by the 11/5/2007 R3B
and Field Sampling Comprehensive Sediment &
Plan Technical Bioassay Testing FSP.
Approach
Draft Round 3B Submitted 5/25/2007; EPA
Surface and Core comments received 8/9/07.
Sediment FSP Superseded by the 11/5/2007 R3B
Preliminary Comprehensive Sediment &
Technical Bioassay Testing FSP.
Memorandum
Draft Round 3B August 2007 Submitted 8/29/07; EPA comments
Erosion Core received 10/11/07. Superseded by
Sediment FSP the 11/5/2007 R3B Comprehensive
Technical Sediment & Bioassay Testing FSP.
Memorandum
Round 3B QAPP November 2007 Submitted 12/17/2007. Need EPA
Addendum 10 for approval of this QAPP Addendum.
Sediment Sampling
AQ11-10
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Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report

FATE & TRANSPORT

Draft Chemical Fate | July 2007 Submitted 7/20/2007; EPA
& Transport Model comments received 10/15/07. LWG
Development and response to comments submitted
Data Gaps 1/8/2008.
Identification Report
F&T Surface December 2007 Submitted 12/10/2007; EPA
Sediment FSP — comments received 1/2/08. 1/16/08
Addendum to 3B LWG agreed with EPA not to
Sediment FSP perform the sampling. Need EPA

agreement that this deliverable is no

longer needed.
Draft Submitted 7/27/2009
Bioaccumulation
Modeling Report
CULTURAL RESOURCES
Draft Cultural 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA
Resource Survey comments not time-
Report critical at this point in

the project
Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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